

SECRET

5313
Copy 4 of 4

25X1

19 April 1956

MEMORANDUM FOR: Project Director

SUBJECT: Deployment Date for Detachment B

If the maintenance capability of personnel at Watertown Strip continues in the same state of proficiency as has been experienced in the past six weeks and providing the aircraft delivery schedule does not slip, it appears to me that the thirteen pilots of my detachment, including the four staff pilots, will complete their training program during the week commencing 9 July. Tentatively, then, it looks as though the USOM should be scheduled for the week commencing the ~~23rd~~ 10th of July, which would permit deployment on or about 8 August. 23rd

10

EAB

Col., USAF

EAP:bm

0 - Addressee

2 - EAP

3 - Ops chron

4 - Admin chron

000000000

SECRET

000000000